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Muscoy Team Conference Call Notes 
12 March 2007 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2 

 
 Russell Smith/SBMWD 

Contract Issues 

��URS and CH2M Hill will review and make comments to the draft letter and forward to Kim 
by 13 March. 

��URS will forward the O&F letter with appendices to Kim by 12 March. 
��Kim will move the period of performance to the end of July. 

Construction/Validation/Performance (Kit Veldman) 

��URS has validated data through December 2006 and final data through February 2007. 
��Comments still outstanding (was due 9 March) for the Draft Final Cost and Performance 

report. Kit will check the deliverable table for an extension date and send an email out. 
��URS has received all comments to the Draft 12-Month report. The Final report is scheduled 

to go out 6 April. 
��URS is working on the Draft Final RA report and is scheduled to go out the end of March. 
��URS is working on the Draft Well Installation report for EW-108S and 141A and is 

scheduled for distribution on 5 April. 
��URS received the City’s Well Sites report; comments are due to the City by URS, EPA, and 

CH2M Hill by 27 March. Lana will forward a Word version of this document by 12 March. 
��Best pulled the pump and demobilized their equipment at EW-108S. The fence will remain 

on site at the request from the City. 
��The carbon is profiled (non-detect) and should be picked up and disposed of week of 12 

March. 
��The final inspection is scheduled for 15 March, at 10:00 AM. 
��The City is scheduled to begin final construction at well site EW-108S week of 12 March. 
��URS provided response to the City on 7 March regarding the pH probe drift at Encanto Park. 

General Discussion 

��Kim wants everyone to review and add comments to the Draft Inspection List and send back 
to Adam before 15 March. 

��Adam will update the Muscoy summary deliverables table and send to Kim. Adam will 
include this updated summary as part of the weekly report. 

Next Conference Call 

Monday, 19 March 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


